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DETAILED CONSTRUCTION SCHEDULE

HEADQUARTERS BUILDING

Foundations and Retaining Wall
Underground Utilitiés

Structural Frame and Floor Slabs
Exterior Skiﬁ

Roof with RFI

Elevators and Escalators

Interior Finishes with RFI
Special Equipment

Mechanical
Plumbing
HVAC
Energy Management System

Fire Protection

Electrical
Lighting
Power
uPsS

Auxiliary Systems

Sitework
Roadway and Truck Dock Paving
Landscaping

Courtyard Paving and Planting

}
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DETAILED CONSTRUCTION SCHEDULE

HEADQUARTERS BUILDING SITEWORK

Excavate Hill

Install Sheet Piling

Relocate FHA Sewer

Relocate Water Line

Relocate Propane Tanks

New Headquarters»Building Sanitary Sewer

Replace Existing Headquarters Building Storm Drainage
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Install Construction Fencing -
Strip Paving, Remove Underground Utilities & P
Lighting & Excavate Site, Remove
Trees and Shrubs

Demolish Salt Storage Facility . -

Fill Site Parking, Roadway, Ballfield &
Helicopter Pad

Maintain Temporary Employee Parking Lots
Construct Parking Deck

Foundations

Structural Frame

Supported Slabs

Spandrels

Elevators

Electrical Lighting

Drainage Systems

Exterior Ramps

Paint Striping

Site Utilities

Drainage

Lighting

Fire Protection

Relocate North Utilities if Required
Construct Guard House at Turkey Run Entrance
Pave Parking Lots

Pave Perimeter Roadway and North Lot Expansion
Concrete Walkways

Paint Striping

Provide New Bomb Pit

Earthwork

Finish Grading Topsoil and Seeding
Landscaping

Perimeter Fencing

Helicopter Pad

Finish Grade, Topsoil and Seed

. DETAILED CONSTRUCTION SCHEDULE.

WEST PARKING AREA 0 3 4 9

{

/12

Extend Electrical System 4 ——

Pave Area
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DETAILED CONSTRUCTION SCHEDULE

i

LT MONTRS T
POWER HOUSE . le ™37 ¢ 9 = s s @I

| |

i
h

Install New Fuel Tanks, Pumps and Piping — J

|
]
+
{
i
Relocate North Utility Lines if Required —— E

Remove GSA Storage Building o
Exterior Utility Reloécation 3 i

North Utilities ) —— ;

South Utilities (CW & STM, Elect)

Electrical

*Turbines }

Miscellaneous Elect. Hookup —

Fire Protection

Interior Utility Revisions

Ventilation System ) ' '

CW Lines | §

Steam Lines

Domestic Water Lines

Electrical

*Substations

Miscellaneous Feedefs and Branch Circuits.
New Boiler

Chillers

Fire Protection

Buildjng:New Cooling Tower

Remove Existing Cooling Tower o—

Earthwork ) .

Fill Existing Fuel Tanks —

Remove Existing Road ; o

Raise Manholes ; o

Fill Site | —_

Finish Grading, Trees and Landscaping ‘ : S—

Pave Road Areas . i .  m— i

Pave Walkways . i R

*This element requires advance bid due to lona deliverv schednie.

Approved For Release 2009/03/13 : CIA-RDP89-00244R000500810004-9




- Approved For Release 2009/03/13 : CIA-RDP89-00244R000500810004-9

DETAILED CONSTRUCTION SCHEDULE

VISITORS CENTER , . o T p o3 /2

Excavation and Site Prep e

Fill Site

Install Underground Utilities - 1

Conctruct Visitors Center Building

Construct Guard Houses _ —

Install Site and Roadway Lighting -T—

Finish Grading, Trees, and Landscaping

Pave Road and Parking Lot
West Road —

East Road

Parking Lot —
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DETAILED CONSTRUCTION SCHEDULE

MISCELLANEOUS SITE WORK

Construction Temporary Employee Parking Areas
Install Contractors Construction Fencing
New East Sanitary Sewer Line to Pumping Station
New 24" Storm Drainage Line to Outfall at East Road
New East Water Line from Saville Lane
Upgrade Pumping Station
Perimeter Landsc;ping at Saville Lane
Build New Salt Storage Area

G A [V\Pﬁrxa{v«~’~a. JSJll&ﬂ
Install Electrical Lines to Visitors Center
Relocate North Utilities from Headquarters Footprint if Reqg'd.
Extend Utilities From PowervHoﬁse to New Building

South Parking Lot East Side Expansion

South Parking Lot South Edge Revision
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